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I. Site Information 

The Former American Glue and Resin site (the Site) at 40 School Street, in Middleton, Essex 
County, Massachusetts is a former glue manufacturing facility which consists of an unoccupied 
single-story concrete block building of approximately 10,000 square feet on a parcel of 
approximately 3.2 acres. Manufacturing operations ceased in the early 1990's. In September 
1998, EPA and representatives from the Massachusetts Department of Environmental Protection 
(MA DEP) identified approximately 500 labeled and unlabeled drums inside the unoccupied 
facility. Most of the drums appeared to be in very deteriorated condition and some were 
observed leaking contents on to the concrete floor. 

For additional background information, please see POLREP No. 1. 

n. Response Activities 

Week of 1 March 1999 

The ERRS crew cleaned three floor trenches located inside the building and segregated drums 
within the building into waste streams in preparation for disposal load out. 

On Tuesday, 2 March, START collected 8 surface soil samples and one sediment sample from 
locations throughout the property. The samples were sent to EPA New England Regional 
Laboratory for analyses. 

Week of 8 March 1999 

The ERRS crew began the cutting and cleaning operations of four 3,000 gallon fiberglass above 
ground process tanks with residual product. The tanks were located inside the building and a 



total of three tanks were completed during this week. 

Week of 15 March 1999 

The ERRS crew completed the tank cutting and cleaning operations. Also, the product lines 
associated with the tanks were drained and dismantled. In addition, ERRS crew pumped out 
liquid contents from the 30 cubic yard roll off container located in the rear of the property. The 
container was left by consultants hired by the property owner and was filled with drums 
containing product, as well as other debris. 

Week of 22 March 1999 

The ERRS crew began the removal of glue products from a 3,000 gallon steel above ground 
storage tank located outside the building and in the rear of the property. Clean out of the tank 
required confined space entry procedures by ERRS personnel. On Tuesday, 23 March, EPA 
Health and Safety Officer Robert Hinton was on- site to observe confined space entry 
procedures. In addition, the ERRS crew began clean out of sludge contents from a floor sump 
located in the northwest corner of the building. 

On Friday, 26 March, ERRS awarded drum transport and disposal services to Clean Ventures 
Corp.. 

Week of 29 March 1999 

Drum load out commenced during this week. A total of358 drums, 12 cubic yard boxes, and 
one tank were shipped for off-site disposal during the week. In addition, the ERRS crew 
removed flourescent light ballasts from light fixtures within the building and continued with the 
clean out process of the floor sump. 

Week of 5 April 1999 

Drum load out continued this week. A total of 71 drums were shipped for off-site disposal. The 
ERRS crew continued clean out of the floor sump. 

Also, the ERRS crew began clean out of the 30 cubic yard roll-off container located in the rear of 
the property. Clean out of the container required confined space entry procedures by ERRS 
personnel. The roll-off contains a number of crushed steel drums with product and other debris 
like wood, rubber hoses and plastic. 

On Friday, 9 April, ERRS collected 5 soil samples from test pit locations in the rear of the 
property. The samples were collected in order to evaluate potential soil contamination from 
areas known to be used as drum storage. The samples were delivered to an analytical laboratory 
procured by ERRS. 
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Week of 12 April 1999 

The ERRS crew continued clean out of drums and debris from the 30 cubic yard roll-off. In 
addition, the ERRS crew continued the clean out of sludge from the floor sump and a catch basin 
located outside the northwest corner of the building. 

On Friday, 16 April, EPA Community Involvement Coordinator Erin Heskett and MADEP 
representatives Steve Roberson and David Pulsata met at the site with OSC Irizarry to discuss the 
Removal Action progress and remaining tasks for the site. 

m. Costs 

Cost Information 

Ceiling 

ERRS $500,000* 
START 75,000 
Contingency 115,000 
EPA 100,000 

TOTAL: $ 790,000 

* EPA obligated $400,000 to IT/OHM. 

IV. Future Plans 

Estimated 
Expenditure Balance 

$360,000 
30,000 

0 
22,000 

$ 40,000 
45,000 

115,000 
78,000 

$412,000 $278,000 

1) ERRS will continue roll-off container and floor sump clean out. 
2) Load out for off-site disposal all remaining drums and waste generated from roll-off clean 
out. 
3) Perform final clean out of the building and equipment, and demobilize from the site. 

CASE FENDS 
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PfrrtflffP "TSTOTBirrTOW LIST 

a and Polrep «. „ - Project, Revised 06/15/98 

jt Ll 
National Response center (G-TOC- 2 ) ,  H e a d q u a r t e r s  USCG, 

T" Room 2611, 2100 2nd St., S.W., Washington, DC 20593 
1 First U.S. Coast Guard District, Commander (m), 
— 408 Atlantic Ave., Boston, MA 02210"£2°9 /consoi 

US EPA, Art Johnson, Emergency Response Division (5202G) 
— 401 M St., S.W., Washington, DC 20460 

• For Federally ponded Qi*-^ Epllls. 
Eleanor Deegan, c/o Commander (FCP-2), 300 East Main St. Suite 965, 

~ Norfolk, VA 23510-9113 . 
Commander (cm) . National Pollution Fund Center 

— 4200 Wilson Blvd., Suite 1000, Arlington, VA 22203-1804 

RPA. Boston 

* John P. DeVillars, Regional Administrator, ORA-iOO 
B— steve Perkins, Office of Admin. & Resource Mgt., Off OARM 700 
x— Nancy Grantham, Office of Regional Administrator, 
B— Johanna Hunter, Office of Senior Advisor for Policy, ORA 
x Rudy Brown, Gov't Relations, RGR^ 
— Gov't Relations Contact (by State) : Poltcv ORA-103 
/,* A+A-*.rmsiMR-- Miohael Ochs. Office of Senior Advisor for Policy ORA 

micnae^ Myluui fur-Policy, ORA-103 

NH/RI/VT - Rudy Brown, RGR ^ 
x Thomas Papineau, Investigations Office, OIG/I 
x~ Paul McKechnie, Investigations Office, OIG/A 
•x—Jnnnnn Jrrl nt?n r imraedOff., PES-404 
x— Designated ORC Attorney —g, .. 4 - napM.707 
x Linda Byrne - Contracts, Procurement & Fac:LlxtJ®®'0*]®. 703 
x-r Hilary Kelley - Contracts, Procurement & Facilities, OARM 703 
"x Ray DiNardo 
x Josh Nemzer 
"x Don Grant, SEW 
"x Erin Heskett 
> Angela Bonnarigo 
"X Ken Finklestein ( 

Regional Team 

x " DOI, Andrew Raddant, Regional Environmental Officer, 
408 Atlantic Avenue, Room 142, Boston, MA 02110-3334 

DOD (USN, USA, USAF, DLA) 

C/O USCG Comman 
"Z-2100, WULtlilliytun,—DC—20593 

&" - NOM/A ORCA 
Capt Gary Vandenberg 
1305 East West Hlehwav 
Sliver Springs MD 20910 



r "Patricia Meaney, Director, Office Of Site Reined & Restoration, OSRR-500 
H* Frank Ciavattieri, Off Of Site Reined. 6 Restoration, OSRR-500 

Dennis Hiiebner, Off Of Site Reined. & Restoration, OSRR-500 
c . Rich Cavagnero \ 
c Sharon gawnoi Hennesijy 

Enforcement Riles (wKb UOEY) 
jT Dave Mclntyre -I Which Section 
ST Steve Novick -I OSC Is In 
y Dennisses Valdes-J (Cor Emergency Responses only) 
K Cheryl O'Halloran (CERCLIS Coordinator) 

Filomena M. DiNardo/Caroline Marchant - Contract Management OSRR-514 
x John Carlson- Contract Management, OSRR-514 
x Lynne Oalvin 
x Vivian Coughlin. 
x Fran Kearns 
x. Bill Verdone 
x Office File (w/Original Distribution List) 
x OSC (w/Copy of Distribution List) 

her: Other: 

0,0 <?â r- b&P 

.her: Other: 

^ Philip O'Brien, NH Dept. of Environmental Services 
P.O. Box 95, 6 Hazen Drive, Concord, NH 03301-6509 

: - M a r k  B e g l e y ,  M a s s .  D e p t .  o f  E n v .  P r o t . ,  B u r e a u  o f - W a s t e  
Site Cleanup, 1 Winter Street, Boston, MA 02159 _ 

(Name " ) 
RI Dept. of Environmental Management 
291 Promenade St. 
Providence, RI 02908-5767 

i (Name ) 
Conn. Dept. of Environmental Protection 
79 Elm St. 
Hartford, CT 06106-5127 

Ij (Name ) 
Vermont Dept. of Environmental Conservation 
i03 South Main St., West Bldg. 
Waterbury, VT 05671-0404 

4 (Name. ) 
Maine Dept. of Environmental protection 
State House - Station 17 

i Augusta, ME 04333 




